
LEED-EB SCHEDULE 

Task Name 

LEED-EB CERTIFICATION EAST END COMPLEX - EDUCATION BLDG. 

CERTIFICATION process with USBGC 

EAST END COMPLEX - Blocks 171-174 

CAL TRANS DISTRICT 7 BUILDING 

ATTORNEY GENERAL'S BUILDING 

ID 

1  OF THE 

5 LEED-EB 

6  LEED-EB CERTIFICATION OF THE 

10 LEED-EB CERTIFICATION process with USBGC 

11  LEED-EB CERTIFICATION OF THE 

15 LEED-EB CERTIFICATION process with USBGC 

16  LEED-EB CERTIFICATION OF THE 

20 LEED-EB CERTIFICATION process with USBGC 

21  ESTABLISH LEED-EB STATEWIDE STANDARDIZED MANAGEMENT PLANS 

22 Establish Management Plans based on LEED-EB rating system 

23 Master Management Manual ready for use 

24 Implementation of management plans in each DGS building 

25 LEED-EB SCORING FOR EXISTING DGS BUILDINGS 

26 Review Energy Star Rating for each DGS Building 

27 Review information from any Retro-commissioning reports 

28 Conduct LEED-EB Charettes for 8-25 DGS Buildings 

29 Conduct LEED-EB Charettes for 26-50 DGS Buildings 

30 LEED-EB CERTIFICATION OF DGS BUILDINGS 

31 Evaluation of Inventory and revise schedule for each category below: 

32 LEED-EB CERTIFICATION OF BUILDINGS THAT MEET MIN. SCORE 

33 LEED-EB CERTIFICATION FOR BLDGS REQ. EQUIP. & OPERATION CHANGES 

34 LEED CERTIFICATION FOR BLDGS. REQ. MODIFICATIONS AND FUNDING 

35 DGS ASSISTS OTHER STATE AGENCIES 
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